
MOC Category

SD

Section 1 MANAGEMENT OF CHANGE MOC
MOC No

25789

Originator

Palumbo Terry A
Date Issued

1117 2012

MOC Type

Permanent

Section 2 Reviewer PSM
Preciado Silvano E

Passport No EWO No

Expiration Date

Project Equipment Title 4 Crude Recovery Process Piping Systems Equipment Material Changes

Description of Change

To replace process piping equipment damaged by the 4 Crude Unit fire in 2012 Includes the TAW's that apply to the various process piping systems or

equipment which had material changes see below This MOC also covers the upgrade of piping systems from carbon steel to 9 Chrome These piping

systemsinclude 3 side cut 4 side cut reboiler bypass piping C1100 bottoms piping and C1100 inlet transfer line

Piping Systems TAW 17271 17309 17312 17465 17531 17532 17548 17549 17568 17598 17599 17600 17604 17619 17621 17622 17623
17826 17832 17844 17848 17849 17851 18237 18319 18405 18437 18438 18651 18921 18924 18925 18971 18972 19016 19020 19128 19130

19160 and 19349
Mechanical equipment TAW 17480

Cause the use of different feed chemicals or catalysts

Cause the use of different process conditions process control instrumentation and protective devices or affect upstreamdownstream plants

Cause the use of new or modified equipment which is other than inkind

Alter equipment siting building trailer locations roads or fire protection

Require modifying existing and or developing new procedures

MOC will be required if the change will

Section 2 Simultaneously Begin Construction and Start up

Stage
1

PreImplementation
Dept Person
Responsible

Date
Complete Completed By References

Taylor Patrick J 11 212012 Taylor Patrick J
Process Engineering Review

Instrumentation Review Ketner Joseph A 11 182012 Ketner Joseph A
Control System Review

Utilities Review

EnvironmentalRegulatory Review Chamberlin Robert T 11 212012 Perez Carlos

Authorization to Implement Change Begin Construction Approver Preciado Silvano E Date 11212012

Stage

2
Pre Startup

Dept Person

Responsible

Date

Complete
Completed By References

Nelson William 3132013 Nelson William

CommunicationTraining 1 Bessire John P 3212013 Bessire John P
Pre Start up Safety Review Preciado Silvano E 3292013 Preciado Silvano E

Authorization to Start Up Change Approver Preciado Silvano E Date 3292013

Extension of Temporary Change

Approved By
Approver Expiration Date Extention Reason

Stage

3
PostStartup

Dept Person

Responsible

Date

Complete Completed By References

CommunicationTraining

Process Safety Information Lewis John M
Change in Place Reviews

Documentation Testing Complete
Approver Date

MOC Cancelled Approver Date

Cancellation Reason

Note 1 Emergency request for change should be routed by the Approver on the next working day Retain Original in Division for

fi
v
e

Years

ABU
DR

Plant

4 Crude

Year

2012

Other Temporary Reason

Procedures Review

Design Review

PHA HSE Review Simmons Corey 11 212012 Simmons Corey

Infrastructure Review

Relief System Review Muha Edward 11 212012 Muha Edward

Leak Seal Review

Contruction Review Costa Steve W 11 212012 Costa Steve W
Metallurgy Review Prasad Praneil Maharaj 11 212012 Prasad Praneil Maharaj

Inspection Review Beauregard John T 11 212012 Beauregard John T
Mechanical Review

Building Permits Review

Safety Regulatory Review

Tuma Dennis A
Kirby Anthony A

11 192012

11 212012

Tuma Dennis A
Kirby Anthony


